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Work in Progress  
 
No Construction work occurred during this period.   
 
Dick Newton has been using the tanks to haul fuel.  He had a 4,000 gallon discrepancy with the 
Air Force in accounting for fuel delivered.  He hauls fuel at the same time as the barge delivers 
so he cannot just stick the tanks for inventory control.  He requested a meter be installed in the 
system.  I said we would look into it. 
 
Dick Newton called to check on the status of the project.  He indicated that pad was drying out 
and ready for final grading.  He also indicated there was a local crew available with fencing 
experience in McGrath that could help finish fencing and possibly other work. Tony Sherrer 
(524-3073).  He indicated locals needed work.      
 
Budget 
 
A current budget with project costs to date is attached. 
 
Conditions Impacting Budget or Schedule 
 
The following conditions will impact both schedule and budget: 

1. Wet site conditions, and 

2. Gravel to dress out the site and finish the access roads. 

3. Winter 

Dick Newton wants changes to the system as follows (See Dick Newtons punchlist at the end of 
this report: 

4. Discharge pipe size should have been 3-inch, takes 1 hr 10 minutes to load trucks, takes 
35 minutes with our 3-inch pump and hose. 

5. Containment ramps don’t align with fill spout 

6. Some means to fuel truck 

7. Meter for truck fill 
 
Equipment 
 
Equipment and operator needed to complete the work is available and will be rented from 
Takotna. 
 
Quality Control 
 
No quality control issues or actions occurred this period. 
 
 
 



MONTHLY STATUS REPORT 
JULY 2004   STERLING LANDING BULK FUEL PROJECT 

 Page 2 of 3 July 2004 

Work Planned for Next Period 
 
We have contacted CCI to assist with the completion of this project.   
 
A small crew should return to the site in August once the site has dried out.  The crew  needs to 
re-adjust the tanks, remove the hose interconnect lines and replace with solid pipe and braided 
flex fittings, re-grade the site to provide positive drainage, do general site clean-up, and install 
the fencing.  There should be no working on the site until the site is dry.   
 
Obtaining gravel to dress out the access roads should be investigated.  When the surface grading 
is completed, the approach to the truck fill containment can be used by fuel trucks; however 
gravel is recommended to properly complete the access road around the outside of the fence. 
 
The 8-inch emergency vents that were called for in the plans do not match the 10-inch openings 
on the tanks.  10-inch vents were ordered and are being shipped to the HDL warehouse. 
 
Scope of work to complete this project is as follow: 

1. Site grading.  The JD 350 backhoe and the JD 450 dozer should be rented from Takotna 
to do the site re-grading.  Import gravel is  

2. Replace the temporary fuel line hoses.  The temporary hoses should be replaced with flex 
fittings.  The flex fittings should be at least 24-inches long instead of the specified 18-
inches.  Steel pipe spools should be fabricated for each interconnect location and installed 
with the flex fitting. 

3. Construct supports for the transfer line from the tank header to the shipping container 
with the pumps. 

4. Install 10” emergency vents on all the tanks. 

5. Install the fence and gates. 

6. Paint the pipes and attachments as necessary. 

7. Finish general clean-up of the site. 

8. Final inspection by CRW. 

9. O&M Manual Data to CRW. 
 
 
Dick Newtons Punchlist 
 
A faxed punchlist was received from Dick Newton as follows.  The bold items are design and 
funding issues that  need a determination from AEA’s as to whether we will make changes: 
 

8. Valve leaks on loading stand 

9. Needs camlock or other leak-proof stopper 

10. Pump blew gasket / nothing added to gasket which was poor material. 
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11. Gauges on Tanks 1, 2, and 3 out of sync 

12. No gauges on Tanks 4 and 5 

13. Discharge pipe size should have been 3-inch, takes 1 hr 10 minutes to load trucks, 
takes 35 minutes with our 3-inch pump and hose. 

14. Looks like a garbage dump 

15. Touchup painting 

16. Remove hoses and install steel flexes. 

17. Need 16 locks keyed alike for valves and connex 

18. Absorbent pads and boom 

19. Containment ramps don’t align with fill spout 

20. Install fencing 

21. Finish earthwork 

22. Touchup and tank numbers 

23. Ullage sheets for tanks (HDL provided these to Dick) 

24. Level tanks 

25. Some means to fuel truck 

26. Valve tool 

27. Torch, oxy-acteylene tanks, ladder and welder should stay here. 

28. Install meter (and strainer) on the truck fill 
 
 
 
This Report Prepared By: 
 
HATTENBURG DILLEY & LINNELL, LLC 
 
 
 
Scott Hattenburg, P.E./Principal 
 
 
Attachments:   Current Budget  
                          



HATTENBURG DILLEY LINNELL BUDGET REPORT
STERLING LANDING BULK FUEL

AS OF JULY 29, 2004

NTP # HDL JOB # NAME ORIG. BUDGET AMEND 1 AMEND 2 AMEND 3
CURRENT 
BUDGET

EXPENDED AS 
OF July 29 BALANCE

HDL EST. TO 
COMPLETE

CCI EST. TO 
COMPLETE

TOTAL AT 
PROJECT 

COMPLETION

BALANCE 
(SHORTAGE OR 

FUNDS 
AVAILABLE)

HDL

8 Sterling Landing BFU-Pre CM 23,478    23,476.90     1.10             23,477    1    

13 Sterling Landing BFU-CM 65,466    65,465.74            0.26             65,466    0    

14 Sterling Landing BFU-Skilled Labor 90,600    83,103.25     7,496.75      83,103    7,497    

15 Sterling Landing BFU-Small Procure. 135,500    133,038.04   2,461.96      133,038    2,462    

16 Sterling Landing BFU-Equip Rent 78,750    65,929.00     12,821.00    65,929    12,821    

SUBTOTAL 0    0    0    0    393,794    371,012.93   22,781.07    -               0    371,013    22,781    

AEA (*)

Force Account Labor 75,000.00      75,000.00     75,000    0    

Materials Over $5,000 243,759.00    243,759.00   243,759    0    

Freight 149,000.00    149,000.00   149,000    0    

0    0    

Contingency 0    0    0    

SUBTOTAL -              -           -        -        467,759.00    467,759.00   -               -               0    467,759    0    

TOTAL 0    0    0    0    861,553    838,772    22,781    0    0    838,772    22,781    

EXPENSES IN BLUE ARE ESTIMATED, AEA VERIFY


